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1 0/4/2004

Originator	 Phone
-Mark S. French, U:& Depa rtment of Energy	 (509) 373-9863

Class of Change

[ ] I - Signatories	 [ X ] II - Executive Manager	 [ ] III - Project Manager

Change Title

Modify Due Dates for Interim Milestones M-91-12 and M-91-12A.

Description/Justification of Change

Note: Text to be removed is indicated as s#ikeeut-tex , text to be added is indicated as i hti fed k z2.t	 h9^g^

M-091-12 COMPLETE THERMAL TREATMENT OF AN ADDITIONAL 360 CUBIC 	 4=4{05
METERS OF CONTACT HANDLED I I MW ML	 THIS BRINGS	 i$
THE CUMULATIVE TOTAL TO AT LEAST 600 CUBIC METERS OF
CONTACT HANDLED	 MW Ju1E Ll THERMALLY TREATED.

M-091-12A COMPLETE THERMAL TREATMENT OF AT LEAST 240 CUBIC METERS 	 1=1104
OF CONTACT HANDLED I I MW I)ISL1 {;.	 9130 5

This modification is based on actual capacity of available thermal treatment and recent responses to requests for
proposals for providing thermal treatment. This schedule allows the use of existing thermal treatment capacity without
required reliance on anticipated capacity. This schedule also allows an oppo rtunity to obtain more cost effective
treatment if/when anticipated capacity becomes available. These milestones suppo rt the overall objective to treat
backlog MLLW by 2009 (see M-91-42). This change also exchanges the older term "Low-Level Mixed Waste (LLMW)"
for the term current) in use "Mixed Low-Level Waste MLLW ". These two terms are synonymous. 
Impact of Change

The change extends the due date for M-91-12A by g months and M-91-12 to 11/16107.	 The waste in question is safely
stored in RCRA compliant facilities, and poses minimal threat to the environment.
No impact is anticipated to the health and safety of the public, workers or the environment.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Project
Management Plans, and, if appropriate, LDR Repo rt requirements).
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